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July 8, 2005

Sent via FedEx

Mr. Dion Novak

* Superfund Division

United States Environmental Protection Agency, Region 5
77 West Jackson Boulevard, Mail Code: SR-6J
Chicago, IL 60604

Re: Monthly Progress Report — June 2005
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepaied pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during June 2005.

I Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

o The Parties await receipt of Agency comments on the draft RI Report
Addendum and draft Feasibility Study Report, both submitted in April 2005 and
discussed with the Agency in the Technical Review Meeting held on May
3, 2005.

II. Difficulties Encountered Dufing Reporting Month

No difficulties were encountered during the reporting month.

III. Changes in Key Project Personnel

No changes in key project personnel héve occurred.

IV. Sampling and. Testing Results

No final sampling or testing results were received during the reporting period.

V. Project Schedule

The current PI‘Q] ect Schedule, including actual dates for completed tasks is attached to
this letter.
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VI.  Activities Planned f_br Next Reporting Month
The following activities are planned for July 2005:

e If written comments on these draft documents are received from the Agency
within the reporting period, the comments will be reviewed and necessary
revisions to the documents will be initiated.

If you have any questlons concerning this progress report, please do not hesitate to
contact me.

Smcerely,

ENVIRON Internatmnal Corporation

F. Ross Jones P. G
Manager
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Attachment

cc: Thomas Krueger, Esq. —- USEPA, Region 5
Mr. Rick-Lanham — IEPA, Bureau of Land
Ms. Lisa Cundiff — CH2M Hill
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz — Sherwin-Williams Company
Dr. Roy Ball - ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

l1D e Task Name | Mons‘l':gﬂm | Fﬁif;r::s;-;os [ 12;?;2;5 Nov ' |Dec 3[.san 'DFFeb'%Mar'OgAm'O!May' !Jun 'OFJuIﬁ EAug' {Sep !Oct‘O%Nov‘ IDec ‘[Jan‘D!Feb'?Marﬂ?Apr'O!May’ !Jun 'oj.:m ‘0 !AUQ' iSepéﬁFc;t_)rl;::vs IDec :[Jan‘G!Feb'!Mar'O!Apr'D!May' !Jun‘O!JuI 'OiAug 'C{:Sep' !Od’ﬂ!Nov' !Dec'd:.!an 'o! Feb'!May'o!Apr'qMay' !Jun 'O!Jul 'U!Aug -qSep' !Oc!'[)
2 Preliminary Site Evaluation Report Mon 12/31/01 = Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 = Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 ‘Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RI/FS Workplan Mon 12/31/01  Thu7M1/02 193 days
8 Draft RI/FS Workplan Mon 12/31/01  Mon 4/1/02 92 days
9 RI/FS Workplan Review Meeting Tue 4/2/02  Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
1 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 | Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri712/02 = Mon 3/3/03 235 dayé
14 Draft Phase 1 Source Characterization Technical Memorandum Fri7/12/02 = Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02 Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02 9 days
17 Final Phase 1 Source Characterization TM . Tue 11/12/02  Mon 12/2/02 21 days
18 " Agency Approval of Final Phase 1 TM - Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 27/04 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160 days
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 | Sun &24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 | Tue 11/4/03 72 days
23 Final Phase 2 Migration Pathway TM Wed 11/5/03  Tue 11/18/03 = 14 days
24 Agency Approval of Final Phase 2 TM " Fri11/28/03  Tue 2/17/04 82 days
25 Risk Assessment Report Wed 2/18/04  Tue9/21/04 217 days
;
26 Draft Risk Assessment Report Wed 2/18/04 Wed 3/17/04 29 days
27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
¢

28 Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5!3/04 47 days
29 Final Risk Assessment Report " Tue 5/4/04 Thu 8(19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 15 days
3 Remedial investigation Repbrt - Wed 9/22/04 Thu 2/10/05 142 days
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33 Remedial Investigation Report Review Meeting Sat11/6/04 | Thu11/18/04 13 days m . . : ‘

1. A monthly 'progress report will be
34 Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 Wed 12/15/04 30days | . - submitted at the end of each calendar -0 1T T

month.
3 Final Remedial Investigation Report Thu 12/16/04 ~ Thu2/10/05 = 57 days 2. Assumes 30 days for Agency to provide

comments on draft deliverables.
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36 Agency Approval of Final Remedial Investigation Report Thu 2/10/05 Thu 2/10/05 0 days and approve final deliverables.
37 Feasibility Study Report Fri 2/11/05 Fri 8/19/05 190 days
38 Draft Feasibility Study Report Fri 2/11/05 Mon 4/11/05 7 e A WAt it S s i T iaier Sl (e T e/ s dedeits Rk R ikl (et el iy et /i R el i S S T DO D S S R T R R B G N e R R R
39 Feasibility Study Report Review Meeting Wed 4/20/05 = Tue 5/3/05 14 days
40 " Agency Comments on Draft Feasibility Study 'Wed 5/4/05 Fri 7/15/05 -7 owecs: [t S S A S S T S A S S - T S e - I TN St S S - S I SRR R i S e T S N I DR B S
41 " Final Feasibility Study Report Sat 7/16/05 Fri 8/5/05 21 days
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Date: Fri 7/8/05
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